

ASHRAE TC 4.5 Research Projects

Title: Expansion of the Database for Inward-Flowing Fraction Ni
data measured by LBNL

		Project Steps	
Code_No:	K95	1.	RTAR Completed (y/n): Yes
ASHRAE Hd_qts_No:		2.	Work Statement Completed (y/n): No
2001_Ballot:	7	3.	RT Contact Reviewed (y/n): No
Sub_Com:	SHG	4.	Research Sub. Reviewed (y/n): No
Author_1:	Steve H.	5.	Sub_Committee Reviewed (y/n): No
Author_2:		6.	WS Revised (y/n): No
Author_3:		7.	TC 4.5 Approved (y/n): No
Action_Date:		8.	RT Approved (y/n): No
High_Risk (y/n):	No		
Status:	Deleted		
(High Priority - In Progress - On Hold)			

Action Needed: Project Description needs reviewing. Need Work Statement started.-
Cancelled for now.
1/24/99-Tait copy desc. To Steve-done

RT Contact Comments:

RT Committee Comments:

Notes: 1/19/98 - Discussed at San Francisco and it was decided to move it to On Hold status for now.
6/21/98-Leave on hold for 12 months and then consider dropping.
1/24/99-Steve H. to move forward with this WS.

Notes2: 6/20/99-tait to send note to Steve H.-done.
6/20/99-Joe K-recommend keeping it on hold for one more year.
2/5/00-Leave on hold until June meeting

Notes3: 1/28/01-Moved to Deleted status until further information is available.

6/26/01

7